Meeting minutes

Attendees: Umang , Prerna, Parth

Status :

- Frontend completed except the plotting part, which needs to be explored using chart.js
- Boto3 exercised and fetched a file using it.
- Cache logic almost finalized. DB created for this microservice, it works for the normal data, need to work on json data. Basic API testing done.
- Authentication code in Node.js finalized for now.

Discussion:

- Authentication, whether or not to include JWT right now(if time remains, we shall include this).
- How to plot the data :
    - -> Process data in backend and convert in svg file and sent it to the UI.
    - -> Send the processed data to plot it in the frontend.
- Explore Flask API.